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• Educational Development Center – Planning work for the second phase of the 
Educational Development Center conversion is ongoing and will be bid with the 
new Transportation Center/Warehouse project.  Construction will begin with the 
completion of the District Warehouse project.  Construction is scheduled to take 
approximately 4 months to complete.   

 
• Maintenance, Technology, Instructional, Food and Nutrition Services, 

Transportation Buses/Vehicles – Maintenance repairs and upgrades to 
facilities, replacements and upgrades of equipment and infrastructure for 
technology, instructional equipment and related items, food service and nutrition 
equipment and facilities, and buses and related vehicles and equipment for 
transportation are included in this bond program and are taking place on an as-
needed basis across the timeframe of the bond program. 

 
• Land Acquisition for Future Facilities – The district is currently reviewing and 

evaluating opportunities for the acquisition of land for future facilities, including 
land for a High School, two Middle Schools, two Elementary Schools, a Central 
Events Center, and the Transportation Center/District Warehouse.   

 
Completed Facilities Projects 
 
2006 Bond 
 

• Administration Building Renovations – this project covered the conversion of 
the former board room in the Administration Building to offices for the Human 
Resources Department and the replacement of building heating system water 
piping and was completed in August 2007. 

 
• Hudson Bend Middle School Expansion Phase II – this project covered the 

expansion of Hudson Bend Middle School to accommodate 900 students and 
included the following components and was completed in May 2007. 

o Expansion of the drama instructional facilities 
o Additional bleacher seating at the main gym 
o Expansion of the Cafeteria 
o Construction of a new Dance instructional area 
o Construction of a new 4 classroom addition 
o Expansion of parking facilities and the addition of bleacher seating, 

lighting and a concession stand / restroom building at the football field 
o Site landscaping and irrigation  

 
• Elementary School Upgrades and Renovations – This project included the 

following upgrades and renovations and was completed in August 2006. 
o Lakeway Elementary School 

 Library expansion 
 Ceiling tile replacement throughout original building 
 Floor replacement at needed areas 
 Corridor tackstrips 
 Sinks added at nurse’s area and special services area 
 Gym floor replacement 
 Sound absorption panels at gym and cafeteria 
 Walking track around playfield area 
 Security fencing and gates 
 Landscaping at front building entry areas 
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o Bee Cave Elementary School 
 New secure entry vestibule 
 Corridor tackstrips 
 Walking track around playfield area 
 Security fencing and gates 

o Lake Pointe Elementary School 
 New secure entry vestibule 
 Replacement of stair nosings 
 Corridor tackstrips 
 Walking track around playfield area 

o Lake Travis Elementary School 
 Corridor tackstrips 
 Walking track around playfield area 

 
• Safety and Security Measures 

o RaptorWare visitor background screening systems have been installed in 
each school reception area.  This project was completed in August 2006 

 
2004 Bond 
 

• Hudson Bend Middle School Expansion – Phase I – This project included  the 
installation of a new 6 lane running track and football field and was completed in 
August 2006. 

 
• Conversion of existing Building 100 at the original Lake Travis Elementary 

School to an Educational Development Center – The condition of Building 100 
at the original Lake Travis Elementary School allowed this building to be 
economically salvaged and a portion of it converted to meeting and training 
facilities for district staff and faculty.    This project was completed in December 
2005. 

 
• Lake Travis Elementary School – This project, located on Kollmeyer Drive at 

Ranch Road 620, was completed and opened for school in August 2005.   
 

• Maintenance Upgrade Projects – This project included upgrades to roofing, 
waterproofing, mechanical equipment and alarm systems at Lake Travis High 
School, Lake Travis Middle School and the Administration Building and was 
completed in August 2005. 

 
• Energy Management Controls System – The installation of a district wide 

energy management and control system was completed in September 2005. 
 

• Expansion of Lakeway, Bee Cave, and Lake Pointe Elementary Schools – 
This project expanded the capacity of each of these schools to 850 students and 
was completed for the start of school in August 2004. 

 
• Expansion/Renovation of the Lake Travis Middle School Kitchen and 

Cafeteria – This project included the expansion and renovation of the kitchen 
and dining area at Lake Travis Middle School and was completed in August 
2004. 
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2006-2008 LTISD HIGH SCHOOL AND MIDDLE SCHOOL PROJECT
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SCHEDULE CHART - AUGUST 31ST, 2007   
LTISD HIGH SCHOOL AND MIDDLE SCHOOL PROJECT
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Cash Flow Data as of September 30, 2007 
Serene Hills elementary School
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Schedule Chart as of September 30, 2007
Serene Hills Elementary School

Calendar Days

Original Schedule (July 17, 
2006 to June 18, 2007) 331

Revised Schedule (July 17, 2006 
to October 16, 2007) 449

Planned Progress per 
Revised Schedule, 433

Actual Progress per 
Revised Schedule, 404
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Lake Travis ISD
2004 Bond Program (3 Year)

August 31, 2007

Original Amended Total Amended
  Resources Budget Budget Revenue Balance

1. Bond Proceeds 36,275,000 36,275,000 36,275,000 0
2. Interest Revenue 0 606,753 648,842 -42,089
3. Other Resources 0 128,886 128,886 0

    Total Resources 36,275,000 37,010,639 37,052,728 -42,089

Original Amended Total Balance to
  Appropriations Budget Budget Expended Complete

1. Lake Travis Elementary School 12,772,000 13,240,710 13,225,554 15,156

2. Elementary School Expansions 8,853,575 9,252,915 9,252,915 0

3. Building Improvements 7,774,030 6,269,838 6,269,838 0

4. Other Programs
Bond Issue and Reimbursements 2,080,000 1,726,330 1,726,330 0
 Library Books 210,000 208,184 208,184 0
Transportation 1,300,000 1,300,000 1,259,846 40,154
Technology 2,498,750 2,498,750 2,498,309 441
Athletic Facilities 286,000 697,753 678,314 19,439
Educational Development Center 0 765,943 765,943 0
Utility Upgrades 500,000 820,000 18,725 801,275
Tranfers-Out 0 70,000 70,000 0

    Total 2004 Bond Program 36,274,355 36,850,423 35,973,959 876,464

The 'Balance to Complete' column reflects funding to finish projects and make purchases in the third
year of the three-year bond program.
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Lake Travis ISD
2004 Bond Program

August 31, 2007

Original Amended Total Amended Diff Between
Budget Budget Expend. Balance Orig & Amend Bud

1. Lake Travis Elementary School 10 12,772,000 13,240,710 13,225,553.81 15,156.19 -468,710

2. Elementary School Expansions:
  Lakeway Elementary Expansion 20 3,107,700 2,844,967 2,844,966.94 0.06 262,733
  Bee Cave Elementary Expansion 20 2,525,000 2,827,073 2,827,072.71 0.29 -302,073
  Lake Pointe Elementary Expansion 20 2,675,875 2,838,948 2,838,948.13 -0.13 -163,073

  Total Elementary Expansions 8,308,575 8,510,988 8,510,987.78 0.22 -202,413

Portable Relocation 71 250,000 389,172 389,171.92 0.08 -139,172
Elementary Playscapes/Playcourts 46 295,000 352,755 352,755.01 -0.01 -57,755

  Total Elemenatary Other 545,000 741,927 741,926.93 0.07 -196,927

    Total Elementary 21,625,575 22,493,625 22,478,468.52 15,156.48 -868,050

3. Immediate District Needs:
Maintenance Projects
  Fire and Security 41 155,000 129,937 129,937.00 0.00 25,063
  HVAC, Electrical 42 4,470,880 3,170,657 3,170,657.06 -0.06 1,300,223
  Mechanical Controls 43 950,500 966,553 966,553.35 -0.35 -16,053
  Roofing, Water Penetration 44 1,607,650 1,487,691 1,487,691.68 -0.68 119,959
  District Improvements 47 0 0 0.00 0.00 0

    Total Maintenance Projects 7,184,030 5,754,838 5,754,839.09 -1.09 1,429,192

Food Service Projects 45 590,000 515,000 514,998.89 1.11 75,000

Other Programs
  Prior Year Reimbursements 00 1,700,000 1,700,000 1,700,000.00 0.00 0
  Library Books 31 210,000 208,184 208,183.97 0.03 1,816
  Transportation 51 1,300,000 1,300,000 1,259,846.45 40,153.55 0
  Technology 32 2,498,750 2,498,750 2,498,309.47 440.53 0
  Athletic Facilities/Phase I 61 286,000 697,753 678,314.37 19,438.63 -411,753
  Educational Development Center 90 0 765,943 765,942.81 0.19 -765,943

  Total Other Program Needs 5,994,750 7,170,630 7,110,597.07 60,032.93 -1,175,880

   Total Immediate District Needs 13,768,780 13,440,468 13,380,435.05 60,032.95 328,312

4. Miscellaneous:
Wastewater 80 500,000 820,000 18,725.00 801,275.00 -320,000
Bond Issue 01 380,000 26,330 26,330.47 -0.47 353,670
Transfers-Out 00 0 70,000 70,000.00 0.00 -70,000

  Total Miscellaneous 880,000 916,330 115,055.47 801,274.53 -36,330

Total Program 36,274,355 36,850,423 35,973,959.04 876,463.96 -576,068

Interest Revenue 0 606,753 648,841.84 -42,088.84 606,753
Other Resources 0 128,886 128,886.47 -0.47 128,886

  Total Resources 0 735,639 777,728.31 -42,089.31 735,639

Net Budget Position for Bond Program 159,571
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Lake Travis ISD
2004 Bond Program (3 Year)

August 31, 2007
Balance to

Original Amended Prior  Current Month Total Complete
Appropriations Budget Budget Expenditures Expenditures Expended Projects

1. Lake Travis Elementary School 12,772,000 13,240,710 13,225,554 0 13,225,554 15,156

2. Elementary School Expansions 8,853,575 9,252,915 9,252,915 0 9,252,915 0

3. Building Improvements 7,774,030 6,269,838 6,263,701 6,137 6,269,838 0

4. Other Programs
Bond Issue and Reimbursements 2,080,000 1,726,330 1,726,330 0 1,726,330 0
Library Books 210,000 208,184 208,184 0 208,184 0
Transportation 1,300,000 1,300,000 1,259,846 0 1,259,846 40,154
Technology 2,498,750 2,498,750 2,498,309 0 2,498,309 441
Athletic Facilities 286,000 697,753 678,314 0 678,314 19,439
Educational Development Center 0 765,943 765,943 0 765,943 0
Utility Upgrades 500,000 820,000 18,725 0 18,725 801,275
Tranfers-Out 0 70,000 70,000 0 70,000 0

Total Program 36,274,355 36,850,423 35,958,534 6,137 35,973,959 876,464

Balance to
Original Amended Total Current Month Total Complete
Budget Budget Revenues Revenues Revenues Projects

Other Resources 0 735,639 779,128 -1,400 777,728 -42,089

Current Fund Balance 159,571

The 'Balance to Complete Projects' column reflects funding to finish projects and make purchases in the third
year of the three-year bond program.
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Lake Travis ISD
2004 Bond Program

August 31, 2007

Original Amended Estimated Expend. Expend. Expend. Expend. Expend. Total Amended Diff Between
Detail Pg. Budget Budget Need 2002-03 2003-04 2004-05 2005-06 2006-07 Expend. Balance Budget

1. Lake Travis Elementary School 1 12,772,000 13,240,710 13,159,335 0.00 2,325,435.43 10,753,651.84 141,622.54 4,844.00 13,225,553.81 15,156 -468,710

2. Elementary School Expansions:
  Lakeway Elementary Expansion 2 3,107,700 2,844,967 2,844,967 128,570.34 2,706,719.98 9,676.62 0.00 0.00 2,844,966.94 0 262,733
  Bee Cave Elementary Expansion 3 2,525,000 2,827,073 2,864,616 84,278.20 2,776,305.42 30,633.09 -64,144.00 0.00 2,827,072.71 0 -302,073
  Lake Pointe Elementary Expansion 4 2,675,875 2,838,948 2,838,948 59,150.00 2,761,501.62 18,296.51 0.00 0.00 2,838,948.13 0 -163,073

  Total Elementary Expansions 8,308,575 8,510,988 8,548,531 271,998.54 8,244,527.02 58,606.22 -64,144.00 0.00 8,510,987.78 0 -202,413

Portable Relocation-71 250,000 389,172 390,000 0.00 336,842.72 50,215.20 2,114.00 0.00 389,171.92 0 -139,172
Elementary Playscapes/Playcourts-46 295,000 352,755 351,000 0.00 199,355.00 117,026.00 36,374.01 352,755.01 0 -57,755

  Total Elemenatary Other 545,000 741,927 741,000 0.00 536,197.72 167,241.20 38,488.01 0.00 741,926.93 0 -196,927

    Total Elementary 21,625,575 22,493,625 22,448,866 271,998.54 11,106,160.17 10,979,499.26 115,966.55 4,844.00 22,478,468.52 15,156 -868,050

3. Immediate District Needs:
Maintenance Projects
  Fire and Security -41 5 155,000 129,937 131,000 0.00 0.00 129,937.00 0.00 129,937.00 0 25,063
  HVAC, Electrical-42 5 4,470,880 3,170,657 3,196,420 0.00 269,223.00 2,719,895.22 181,538.84 0.00 3,170,657.06 0 1,300,223
  Mechanical Controls-43 5 950,500 966,553 898,000.00 0.00 243,893.12 627,503.00 95,157.23 966,553.35 0 -16,053
  Roofing, Water Penetration-44 5 1,607,650 1,487,691 1,542,920 0.00 251,874.00 1,159,990.90 75,826.78 0.00 1,487,691.68 -1 119,959
  District Improvements-47 5 0 0 60,000 0 0 0 0 0 0 0 0

    Total Maintenance Projects 7,184,030 5,754,838 5,828,340 0.00 764,990.12 4,637,326.12 352,522.85 0.00 5,754,839.09 -1 1,429,192

Food Service Projects-45 5 590,000 515,000 585,000 0.00 436,703.19 56,774.50 1,044.20 20,477.00 514,998.89 1 75,000

Other Programs
  Prior Year Reimbursements - 00 1,700,000 1,700,000 1,700,000 1,700,000.00 0.00 0.00 0.00 1,700,000.00 0 0
  Library Books - 31 210,000 208,184 210,000 37,636.89 77,981.24 92,565.84 0.00 208,183.97 0 1,816
  Transportation - 51 1,300,000 1,300,000 1,300,000 435,060.18 458,675.87 356,822.00 9,288.40 1,259,846.45 40,154 0
  Technology - 32 2,498,750 2,498,750 2,498,750 561,509.59 1,200,135.11 442,455.79 294,208.98 2,498,309.47 441 0
  Athletic Facilities/Phase I - 61 286,000 697,753 658,276 13,187.36 49,454.51 595,634.13 20,038.37 678,314.37 19,439 -411,753
  Educational Development Center- 90 0 765,943 752,725 0.00 66,969.30 698,973.51 0.00 765,942.81 0 -765,943

  Total Other Program Needs 5,994,750 7,170,630 7,119,751 0.00 2,747,394.02 1,853,216.03 2,186,451.27 323,535.75 7,110,597.07 60,033 -1,175,880

   Total Immediate District Needs 13,768,780 13,440,468 13,533,091 0.00 3,949,087.33 6,547,316.65 2,540,018.32 344,012.75 13,380,435.05 60,033 328,312

4. Miscellaneous:
Wastewater-80 500,000 820,000 820,000 18,725.00 0.00 18,725.00 801,275 -320,000
Bond Issue-01 380,000 26,330 26,330 26,330.47 0.00 26,330.47 0 353,670
Transfers-Out 0 70,000 70,000 70,000.00 70,000.00 0 -70,000

  Total Miscellaneous 880,000 916,330 916,330 0.00 26,330.47 18,725.00 0.00 70,000.00 115,055.47 801,275 -36,330

Total Program 36,274,355 36,850,423 36,898,287 271,998.54 15,081,577.97 17,545,540.91 2,655,984.87 418,856.75 35,973,959.04 876,464 -576,068

Interest Revenue 0 606,753 606,753 125,292.71 335,212.79 126,441.24 61,895.10 648,841.84 -42,089 606,753
Other Resources 0 128,886 137,000 27,767.10 27,956.60 73,162.77 128,886.47 0 128,886

  Total Resources 735,639 743,753 0.00 153,059.81 363,169.39 199,604.01 61,895.10 777,728.31 -42,089 735,639

Net Budget Position for Bond Program 159,571
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Lake Travis ISD
2006 Bond Program Summary

August 31, 2007

Original Amended Total
Resources Budget Budget Resources Balance

1 Bond Proceeds 126,830,000.00 127,847,316.00 127,847,316.74 (0.74)
2 Interest Revenue 0.00 6,200,000.00 5,936,759.81 263,240.19
3 Other 0.00 512,843.00 496,443.00 16,400.00

 Total Resources 126,830,000.00 134,560,159.00 134,280,519.55 279,639.45

Original Amended Total Balance to
Appropriations Budget Budget Expended Complete

10 Elementary School #5 15,875,000.00 16,863,864.00 12,174,834.52 4,689,029.48
20 Lake Travis Middle School 9,227,000.00 9,774,711.00 6,142,262.65 3,632,448.35
20 Hudson Bend Middle School 3,098,000.00 3,634,327.00 3,637,661.70 (3,334.70)
30 Lake Travis High School 56,305,000.00 61,781,252.00 37,923,471.67 23,857,780.33
40 Transportation Facility/Warehouse 6,015,000.00 6,021,000.00 140,664.26 5,880,335.74
50 Stadium 1,135,000.00 1,217,666.00 1,195,826.98 21,839.02

 Construction/Renovation 91,655,000.00 99,292,820.00 61,214,721.78 38,078,098.22

60  Small Renovation Improvements 3,633,930.00 2,612,450.00 1,624,521.25 987,928.75
70  Building Equipment 417,700.00 611,500.00 183,241.85 428,258.15
80  Other Equipment 12,853,370.00 12,464,427.00 3,554,433.75 8,909,993.25
90  Land 15,750,000.00 15,791,443.00 70,767.43 15,720,675.57
91 Bond Issuance Costs 1,975,000.00 1,073,585.00 1,006,933.60 66,651.40
92 General Fund Reimbursements 545,000.00 545,000.00 531,000.00 14,000.00
94 Contingency 0.00 2,168,934.00 0.00 2,168,934.00

 Other Programs 35,175,000.00 35,267,339.00 6,970,897.88 28,296,441.12

Total 2006 Bond Program 126,830,000.00 134,560,159.00 68,185,619.66 66,374,539.34

This is a three-year bond program.  The 'Balance to Complete' reflects available funding to finish the projects
and make purchases during this period of time.
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Lake Travis ISD
2006 Bond Program
Summary - Level 1

August 31, 2007

Original Amended Total Amended Budget
Budget Budget Resources Balance Difference

Resources

1 Bond Proceeds 126,830,000 127,847,316 127,847,316.74 (0.74) 1,017,316.00
2 Interest Revenue 0 6,200,000 5,936,759.81 263,240.19 6,200,000.00
3 Other 0 512,843 496,443.00 16,400.00 512,843.00

 Total Resources 126,830,000 134,560,159 134,280,519.55 279,639.45 7,730,159.00

Original Amended Total Amended Budget
Budget Budget Expended Balance Difference

Appropriations

10 Elementary School #5 15,875,000 16,863,864 12,174,834.52 4,689,029.48 988,864.00
20 Lake Travis Middle School 9,227,000 9,774,711 6,142,262.65 3,632,448.35 547,711.00
20 Hudson Bend Middle School 3,098,000 3,634,327 3,637,661.70 (3,334.70) 536,327.00
30 Lake Travis High School 56,305,000 61,781,252 37,923,471.67 23,857,780.33 5,476,252.00
40 Transportation Facility/Warehouse 6,015,000 6,021,000 140,664.26 5,880,335.74 6,000.00
50 Stadium 1,135,000 1,217,666 1,195,826.98 21,839.02 82,666.00

 Construction/Renovation 91,655,000 99,292,820 61,214,721.78 38,078,098.22 7,637,820.00

61 Elementary Upgrades/Renovations 1,052,750 1,148,210 992,309.48 155,900.52 95,460.00
62 Small Maintenance Projects 1,621,180 339,240 44,113.00 295,127.00 (1,281,940.00)
63 Educational Development Center 570,000 570,000 137,509.22 432,490.78 0.00
64 Portables 390,000 390,000 350,976.98 39,023.02 0.00
65 District Upgrades 0 165000 99,612.57 65,387.43 165,000.00

 Small Renovation Improvements 3,633,930 2,612,450 1,624,521.25 987,928.75 (1,021,480.00)

71 Access Controls 229,200 229,200 0.00 229,200.00 0.00
72 Criminal Background Systems 17,500 17,500 11,948.48 5,551.52 0.00
73 Security Surveillance 50,000 243,800 171,293.37 72,506.63 193,800.00
74 Mechanical 121,000 121,000 0.00 121,000.00 0.00

 Building Equipment 417,700 611,500 183,241.85 428,258.15 193,800.00

81 Instructional Books/Equipment 1,495,000 1,495,000 529,442.65 965,557.35 0.00
82 Technology 8,335,000 8,095,247 2,046,949.84 6,048,297.16 (239,753.00)
83 Transportation 2,505,000 2,505,000 833,637.84 1,671,362.16 0.00
84 Maintenance 333,370 327,370 133,039.42 194,330.58 (6,000.00)
85 Food & Nutrition Services 185,000 41,810 11,364.00 30,446.00 (143,190.00)

 Other Equipment 12,853,370 12,464,427 3,554,433.75 8,909,993.25 (388,943.00)

90  Land 15,750,000 15,791,443 70,767.43 15,720,675.57 41,443.00

91 Bond Issuance Costs 1,975,000 1,073,585 1,006,933.60 66,651.40 (901,415.00)
92 General Fund Reimbursements 545,000 545,000 531,000.00 14,000.00 0.00
93 Interest Costs 0 0 0.00 0.00 0.00
94 Contingency 0 2,168,934 0.00 2,168,934.00 2,168,934.00

 Other Costs/Contingencies 2,520,000 3,787,519 1,537,933.60 2,249,585.40 1,267,519.00

Total 2006 Bond Program 126,830,000 134,560,159 68,185,619.66 66,374,539.34 7,730,159.00

Balance 66,094,899.89
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Lake Travis ISD
2006 Bond Program
Summary - Level 1 Current Month

August 31, 2007

Original Amended Prior Curr.  Month Total Amended Budget
Budget Budget Revenues Revenues Resources Balance Difference

Resources

1 Bond Proceeds 126,830,000 127,847,316 127,847,316.74 0.00 127,847,316.74 (0.74) 1,017,316.00
2 Interest Revenue 0 6,200,000 6,170,402.19 (233,642.38) 5,936,759.81 263,240.19 6,200,000.00
3 Other 0 512,843 496,443.00 0.00 496,443.00 16,400.00 512,843.00

 Total Resources 126,830,000 134,560,159 134,514,161.93 (233,642.38) 134,280,519.55 279,639.45 7,730,159.00

Original Amended Total Curr.  Month Total Amended Budget
Budget Budget Expended Expend. Expended Balance Difference

Appropriations

10 Elementary School #5 15,875,000 16,863,864 9,433,819.45 2,741,015.07 12,174,834.52 4,689,029.48 988,864.00
20 Lake Travis Middle School 9,227,000 9,774,711 4,882,472.70 1,259,789.95 6,142,262.65 3,632,448.35 547,711.00
20 Hudson Bend Middle School 3,098,000 3,634,327 3,391,368.29 246,293.41 3,637,661.70 (3,334.70) 536,327.00
30 Lake Travis High School 56,305,000 61,781,252 30,564,974.50 7,358,497.17 37,923,471.67 23,857,780.33 5,476,252.00
40 Transportation Facility/Warehouse 6,015,000 6,021,000 0.00 140,664.26 140,664.26 5,880,335.74 6,000.00
50 Stadium 1,135,000 1,217,666 1,195,826.98 0.00 1,195,826.98 21,839.02 82,666.00

 Construction/Renovation 91,655,000 99,292,820 49,468,461.92 11,746,259.86 61,214,721.78 38,078,098.22 7,637,820.00

61 Elementary Upgrades/Renovations 1,052,750 1,148,210 750,831.85 241,477.63 992,309.48 155,900.52 95,460.00
62 Small Maintenance Projects 1,621,180 339,240 44,113.00 0.00 44,113.00 295,127.00 (1,281,940.00)
63 Educational Development Center 570,000 570,000 0.00 137,509.22 137,509.22 432,490.78 0.00
64 Portables 390,000 390,000 319,511.98 31,465.00 350,976.98 39,023.02 0.00
65 District Upgrades 0.00 165000.00 0.00 99612.57 0.00 165,000.00 99612.57

 Small Renovation Improvements 3,633,930 2,612,450 1,114,456.83 510,064.42 1,624,521.25 987,928.75 (1,021,480.00)

71 Access Controls 229,200 229,200 0.00 0.00 0.00 229,200.00 0.00
72 Criminal Background Systems 17,500 17,500 11,948.48 0.00 11,948.48 5,551.52 0.00
73 Security Surveillance 50,000 243,800 168,436.17 2,857.20 171,293.37 72,506.63 193,800.00
74 Mechanical 121,000 121,000 0.00 0.00 0.00 121,000.00 0.00

 Building Equipment 417,700 611,500 180,384.65 2,857.20 183,241.85 428,258.15 193,800.00

81 Instructional Books/Equipment 1,495,000 1,495,000 469,610.00 59,832.65 529,442.65 965,557.35 0.00
82 Technology 8,335,000 8,095,247 1,796,386.00 250,563.84 2,046,949.84 6,048,297.16 (239,753.00)
83 Transportation 2,505,000 2,505,000 833,637.84 0.00 833,637.84 1,671,362.16 0.00
84 Maintenance 333,370 327,370 131,398.82 1,640.60 133,039.42 194,330.58 (6,000.00)
85 Food & Nutrition Services 185,000 41,810 11,364.00 0.00 11,364.00 30,446.00 (143,190.00)

 Other Equipment 12,853,370 12,464,427 3,242,396.66 312,037.09 3,554,433.75 8,909,993.25 (388,943.00)

90  Land 15,750,000 15,791,443 70,767.43 0.00 70,767.43 15,720,675.57 41,443.00

91 Bond Issuance Costs 1,975,000 1,073,585 1,006,933.60 0.00 1,006,933.60 66,651.40 (901,415.00)
92 General Fund Reimbursements 545,000 545,000 531,000.00 0.00 531,000.00 14,000.00 0.00
93 Interest Costs 0 0 0.00 0.00 0.00 0.00 0.00
94 Contingency 0 2,168,934 0.00 0.00 0.00 2,168,934.00 2,168,934.00

 Other Costs/Contingencies 2,520,000 3,787,519 1,537,933.60 0.00 1,537,933.60 2,249,585.40 1,267,519.00

Total 2006 Bond Program 126,830,000 134,560,159 55,614,401.09 12,571,218.57 68,185,619.66 66,374,539.34 7,730,159.00

Balance 0 0 78,899,760.84 (12,804,860.95) 66,094,899.89 (66,094,899.89) 0.00
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Lake Travis ISD
2006 Bond Program
Summary - Level 2

August 31, 2007

Original Amended Total Total Amended Budget
Budget Budget 2005-06 2006-07 2007-08 2008-09 Resources Resources Balance Difference

Resources

1 Bond Proceeds 126,830,000 127,847,316 74,403,585.69 53,443,731.05 127,847,316.74 127,847,316.74 (0.74) 1,017,316
2 Interest Revenue 0 6,200,000 1,341,129.50 4,595,630.31 5,936,759.81 5,936,759.81 263,240.19 6,200,000
3 Other 0 512,843 426,443.00 70,000.00 496,443.00 496,443.00 16,400.00 512,843

 Total Resources 126,830,000 134,560,159 76,171,158.19 58,109,361.36 0.00 0.00 134,280,519.55 0.00 134,280,519.55 279,639.45 7,730,159

Original Amended Total Total Amended Budget
Budget Budget 2005-06 2006-07 2007-08 2008-09 Expended Encumbr. Committed Balance Difference

Appropriations

10 Elementary School #5 15,875,000 16,863,864 1,434,474.20 10,740,360.32 0.00 0.00 12,174,834.52 0.00 12,174,834.52 4,689,029.48 988,864
20 Lake Travis Middle School 9,227,000 9,774,711 1,244,295.20 4,897,967.45 0.00 0.00 6,142,262.65 0.00 6,142,262.65 3,632,448.35 547,711
20 Hudson Bend Middle School 3,098,000 3,634,327 2,122,329.05 1,515,332.65 0.00 0.00 3,637,661.70 0.00 3,637,661.70 (3,334.70) 536,327
30 Lake Travis High School 56,305,000 61,781,252 8,356,143.66 29,567,328.01 0.00 0.00 37,923,471.67 0.00 37,923,471.67 23,857,780.33 5,476,252
40 Transportation Facility/Warehouse 6,015,000 6,021,000 0.00 140,664.26 0.00 0.00 140,664.26 0.00 140,664.26 5,880,335.74 6,000
50 Stadium 1,135,000 1,217,666 760,411.63 435,415.35 0.00 0.00 1,195,826.98 0.00 1,195,826.98 21,839.02 82,666

 Construction/Renovation 91,655,000 99,292,820 13,917,653.74 47,297,068.04 0.00 0.00 61,214,721.78 0.00 61,214,721.78 38,078,098.22 7,637,820

61 Elementary Upgrades/Renovations 1,052,750 1,148,210 674,721.50 317,587.98 0.00 0.00 992,309.48 0.00 992,309.48 155,900.52 95,460
62 Small Maintenance Projects 1,621,180 339,240 9,650.00 34,463.00 0.00 0.00 44,113.00 0.00 44,113.00 295,127.00 (1,281,940)
63 Educational Development Center 570,000 570,000 0.00 137,509.22 0.00 0.00 137,509.22 0.00 137,509.22 432,490.78 0
64 Portables 390,000 390,000 308,918.02 42,058.96 0.00 0.00 350,976.98 0.00 350,976.98 39,023.02 0
65 District Upgrades 0 165,000 0.00 99,612.57 0.00 0.00 99,612.57 0.00 99,612.57 65,387.43 165,000

 Small Renovation Improvements 3,633,930 2,612,450 993,289.52 631,231.73 0.00 0.00 1,624,521.25 0.00 1,624,521.25 987,928.75 (1,021,480)

71 Access Controls 229,200 229,200 0.00 0.00 0.00 0.00 0.00 0.00 0.00 229,200.00 0
72 Criminal Background Systems 17,500 17,500 11,948.48 0.00 0.00 0.00 11,948.48 0.00 11,948.48 5,551.52 0
73 Security Surveillance 50,000 243,800 0.00 171,293.37 0.00 0.00 171,293.37 0.00 171,293.37 72,506.63 193,800
74 Mechanical 121,000 121,000 0.00 0.00 0.00 0.00 0.00 0.00 0.00 121,000.00 0

 Building Equipment 417,700 611,500 11,948.48 171,293.37 0.00 0.00 183,241.85 0.00 183,241.85 428,258.15 193,800

81 Instructional Books/Equipment 1,495,000 1,495,000 189,156.20 340,286.45 0.00 0.00 529,442.65 0.00 529,442.65 965,557.35 0
82 Technology 8,335,000 8,095,247 211,149.00 1,835,800.84 0.00 0.00 2,046,949.84 0.00 2,046,949.84 6,048,297.16 (239,753)
83 Transportation 2,505,000 2,505,000 777,374.92 56,262.92 0.00 0.00 833,637.84 0.00 833,637.84 1,671,362.16 0
84 Maintenance 333,370 327,370 74,155.25 58,884.17 0.00 0.00 133,039.42 0.00 133,039.42 194,330.58 (6,000)
85 Food & Nutrition Services 185,000 41,810 11,364.00 0.00 0.00 0.00 11,364.00 0.00 11,364.00 30,446.00 (143,190)

 Other Equipment 12,853,370 12,464,427 1,263,199.37 2,291,234.38 0.00 0.00 3,554,433.75 0.00 3,554,433.75 8,909,993.25 (388,943)
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Original Amended Total Total Amended Budget
Budget Budget 2005-06 2006-07 2007-08 2008-09 Expended Encumbr. Committed Balance Difference

90  Land 15,750,000 15,791,443 16,474.93 54,292.50 0.00 0.00 70,767.43 0.00 70,767.43 15,720,675.57 41,443

91 Bond Issuance Costs 1,975,000 1,073,585 582,075.19 424,858.41 1,006,933.60 1,006,933.60 66,651.40 (901,415)
92 General Fund Reimbursements 545,000 545,000 531,000.00 531,000.00 531,000.00 14,000.00 0
93 Interest Costs 0 0 0.00 0.00 0.00 0
94 Contingency 0 2,168,934 0.00 0.00 2,168,934.00 2,168,934

 Other Costs/Contingencies 2,520,000 3,787,519 1,113,075.19 424,858.41 0.00 0.00 1,537,933.60 0.00 1,537,933.60 2,249,585.40 1,267,519

Total 2006 Bond Program 126,830,000 134,560,159 17,315,641.23 50,869,978.43 0.00 0.00 68,185,619.66 0.00 68,185,619.66 66,374,539.34 7,730,159

Balance 0 0 58,855,516.96 7,239,382.93 0.00 0.00 66,094,899.89 0.00 66,094,899.89 (66,094,899.89) 0
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Long-Range Facility Master Plan Update 

RECOMMENDED 
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Provide Information 

RATIONALE To keep the board and community updated on the Long Range 
Facility Master Plan 
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None 

RESOURCE 

PERSONNEL 

Jim Ratcliff, Director of Construction and Facilities Planning 
533-6026 
 

ATTACHMENTS  Long-Range Facility Master Plan – updated projections 
 

MEETING DATE October 4, 2007 
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9/27/2007

LTISD SCHOOL CAPACITY FACTORS

ELEMENTARY SCHOOLS:
  Design capacity 945 22 students per classroom
  Functional capacity modifier 0.9
  Functional capacity   851 Average of 20 students per classroom

MIDDLE SCHOOL - 4 periods / day block schedule
  Design capacity 1200 25 students / classroom and 50 students per class in band and physical education classes
  Funcitional capacity modifier for 4 periods / day block schedule (3/4) 0.75
  Functional capacity for 4 periods / day block schedule 900

MIDDLE SCHOOL - 7 periods / day
  Design capacity 1200
  Funcitional capacity modifier for 7 periods / day schedule (6/7) 0.857
  Functional capacity for 7 periods / day schedule 1029

HIGH SCHOOL - 4 periods / day block schedule
  Design capacity 3334 25 students / classroom and an average of 30-40 students per class in larger settings such as dance, 

theater, choir, etc.  Physical education is planned for 50 students per class and band is planned for an
average of 100 students per class.

  Funcitional capacity modifier for 4 period / day block schedule (3/4) 0.75
  Functional capacity for 4 period / day block schedule 2501

HIGH SCHOOL - 7 periods / day
  Design capacity 3334
  Funcitional capacity modifier for 7 periods / day schedule (6/7) 0.857
  Functional capacity for 7 periods / day schedule 2858

Note: Lake Travis High School has the capacity in its Core Facilities (cafeteria, library, restrooms, circulation corridors, etc.) to accommodate 3000 students.  

C:\Documents and Settings\ratcliffj\My Documents\AA Lake Travis ISD\Educational Specifications\District Wide\School capacity calculations.xls
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9/25/2007

ACTUAL ENROLLMENT TRACKING AGAINST DEMOGRAPHICS PROJECTIONS
07 - 08 SCHOOL YEAR

GRADES

2006 
Demographics 

Study 
Projection for 

Oct 2007

2007 
Enrollment as 

of 9/21/07
Number 
Variance

Percent 
Variance

Totals by school 
type (using 

actual 
enrollment 
numbers)

Percent of 
Total

EE & PK 9 16 7 77.78%
KG 417 411 -6 -1.44%
1 446 435 -11 -2.47%
2 461 475 14 3.04%
3 456 460 4 0.88%
4 444 436 -8 -1.80%
5 477 474 -3 -0.63%

Elem Totals 2710 2707 -3 -0.11% 2707 46.27%

6 457 460 3 0.66%
7 461 462 1 0.22%
8 465 471 6 1.29%

MS Totals 1383 1393 10 0.72% 1393 23.81%

9 496 503 7 1.41%
10 450 452 2 0.44%
11 440 425 -15 -3.41%
12 400 370 -30 -7.50%

HS Totals 1786 1750 -36 -2.02% 1750 29.91%

District Totals 5879 5850 -29 -0.49% 5850 100%

Total 06 5563 5563 Averages
No. Change 316 287 301.5
% Change 5.68% 5.16% 5.42%

Tab 3

C:\Documents and Settings\ratcliffj\My Documents\AA Lake Travis ISD\Demographics\Future Scenarios\LTISD 
Buildout Scenario - 25000 (JR).xls
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9/25/2007

PROJECTED ENROLLMENTS - DEMOGRAPHICS STUDY YRS 2007 - 2016, and ANNUAL INCREASE OF 5.253% / YEAR THEREAFTER
 9/24/07

SCENARIO 1 - Open next new high school when existing high school(s) reach 2500 students

School Year Begnning 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021
Projected Total Enrollment 5,877 6,243 6,591 6,945 7,324 7,661 8,031 8,443 8,862 9,283 9,771 10,284 10,824 11,393 11,991

No. of schools required:
Elementary (850) 3.2 3.4 3.6 3.8 4.0 4.2 4.4 4.6 4.8 5.1 5.3 5.6 5.9 6.2 6.6
Middle School (900) 1.5 1.6 1.7 1.8 1.9 2.0 2.1 2.2 2.3 2.4 2.6 2.7 2.8 3.0 3.1
High School (2500) 0.7 0.7 0.8 0.8 0.9 0.9 1.0 1.0 1.1 1.1 1.2 1.2 1.3 1.4 1.4

School Year Begnning 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036
Projected Total Enrollment 12,621 13,284 13,982 14,716 15,489 16,303 17,159 18,061 19,010 20,008 21,059 22,165 23,330 24,555 25,000

No. of schools required:
Elementary (850) 6.9 7.3 7.6 8.0 8.5 8.9 9.4 9.9 10.4 10.9 11.5 12.1 12.8 13.4 13.7
Middle School (900) 3.3 3.5 3.7 3.8 4.1 4.3 4.5 4.7 5.0 5.2 5.5 5.8 6.1 6.4 6.5
High School (2500) 1.5 1.6 1.7 1.8 1.9 2.0 2.1 2.2 2.3 2.4 2.5 2.7 2.8 2.9 3.0

SCENARIO 2 - Open next new high school when existing high school(s) reach 3000 students

School Year Begnning 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021
Projected Total Enrollment 5,877 6,243 6,591 6,945 7,324 7,661 8,031 8,443 8,862 9,283 9,771 10,284 10,824 11,393 11,991

No. of schools required:
Elementary (850) 3.2 3.4 3.6 3.8 4.0 4.2 4.4 4.6 4.8 5.1 5.3 5.6 5.9 6.2 6.6
Middle School (900) 1.5 1.6 1.7 1.8 1.9 2.0 2.1 2.2 2.3 2.4 2.6 2.7 2.8 3.0 3.1
High School (3000) 0.6 0.6 0.7 0.7 0.7 0.8 0.8 0.8 0.9 0.9 1.0 1.0 1.1 1.1 1.2

School Year Begnning 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036
Projected Total Enrollment 12,621 13,284 13,982 14,716 15,489 16,303 17,159 18,061 19,010 20,008 21,059 22,165 23,330 24,555 25,000

No. of schools required:
Elementary (850) 6.9 7.3 7.6 8.0 8.5 8.9 9.4 9.9 10.4 10.9 11.5 12.1 12.8 13.4 13.7
Middle School (900) 3.3 3.5 3.7 3.8 4.1 4.3 4.5 4.7 5.0 5.2 5.5 5.8 6.1 6.4 6.5
High School (3000) 1.3 1.3 1.4 1.5 1.5 1.6 1.7 1.8 1.9 2.0 2.1 2.2 2.3 2.5 2.5

Tab 2

Notes:
1.  Configuration of middle school attendance zones may cause LTMS enrollment to exceed 900 in 2012, requiring Middle School No. 3 to open in 2012 instead of 2013 as projected above.
2.  Configuration of elementary school attendance zones may cause Bee Cave Elementary enrollment to exceed 850 in 2014, requiring Elem No. 6 to open in 2014 instead of 2016 as projected above.

C:\Documents and Settings\ratcliffj\My Documents\AA Lake Travis ISD\Demographics\Future Scenarios\LTISD Buildout Scenario - 25000 (JR).xls
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9/27/2007

) 

) 

LTISD LAND - DESIGN - CONSTRUCT PROJECTIONS
Based on 2006 Demographics Enrollment Projections for years 2007 - 2016 
and Annual Growth of 5.253% / Year Thereafter

2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022

Middle School No. 3 (open 2012 to meet attendance zone requirements Middle School 3

Elementary School No. 6 (open 2014 to meet attendance zone requirements Elementary 6

High School No. 2 (open when LTHS reaches 2500 or 3000) High School 2 (2500) High School 2 (3000)

Elementary School No. 7 Elementary 7

Middle School No. 4 Middle School 4

Elementary School No. 8 Potential Bond Election Elementary
 

Elementary School No. 9 

Middle School No. 5 

Elementary School No. 10 

High School No. 3 (open when LTHS and HS No. 2 reach 2500 or 3000 each) 

Elementary School No. 11 

Middle School No. 6 

Elementary School No. 12 

Elementary School No. 13 

Middle School No. 7 

Elementary School No. 14 

COLOR LEGEND: 
Land is already owned  

Acquire Land - funding included in 2006 bond funds 
Acquire Land - funding to come from future bond funds 

Design Facility 
Construct Facility 

C:\Documents and Settings\ratcliffj\My Documents\AA Lake Travis ISD\Demographics\Future Scenarios\Land - design - construct projection.xls
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9/27/2007

LTISD LAND - DESIGN - CONSTRUCT PROJECTIONS
Based on 2006 Demographics Enrollment Projections for years 2007 - 2016 

and Annual Growth of 5.253% / Year Thereafter

2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036

 Middle School No. 3 (open 2012 to meet attendance zone requirements)

 Elementary School No. 6 (open 2014 to meet attendance zone requirements)

 High School No. 2 (open when LTHS reaches 2500)

 Elementary School No. 7

 Middle School No. 4

8  Elementary School No. 8

Elementary 9  Elementary School No. 9

Middle School 5  Middle School No. 5

Elementary 10  Elementary School No. 10

High School 3 (2500) High School 3 (3000)  High School No. 3 (open when LTHS and HS No. 2 reach 2500 each)

Elementary 11  Elementary School No. 11

Middle School 6  Middle School No. 6

Elementary 12  Elementary School No. 12

Elementary 13  Elementary School No. 13

Middle School 7  Middle School No. 7

Elementary 14  Elementary School No. 14

 COLOR LEGEND:
 Land is already owned
 Acquire Land - funding included in 2006 bond funds
 Acquire Land - funding to come from future bond funds
 Design Facility
 Construct Facility

C:\Documents and Settings\ratcliffj\My Documents\AA Lake Travis ISD\Demographics\Future Scenarios\Land - design - construct projection.xls
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